

# Project Management for Technology Projects

Your own project team on the owner's side, from sanction to stable production, holding contractors and vendors to cost, time and quality.

## WHO IT IS FOR

- Greenfield PCB, PCBA and EMS factories
- Line additions and brownfield expansions
- Cleanrooms, OSAT / ATMP and Industry 4.0 roll-outs
- R&D centres, Centres of Excellence and NPI programmes

## WHY BIZTEK

- Paid only by you; no commissions from any vendor or contractor
- Fee fixed on the approved budget, so we never earn more when the project costs more
- A proven toolkit: schedule, cost control, risk register, weekly dashboard

## WHAT YOU GET

### Health Check & Recovery

2–4 weeks

An audit of a delayed or over-budget project, and a recovery plan your board can act on.

### PMO as a Service

6–18 months

Your team executes; we supply the framework, weekly reviews, reporting and lender reports.

### Full PMC

9–24 months

We run the project end to end, with a site-based project manager, through six gated stages.

## HOW WE WORK

**01**

### Mobilise

Charter, baseline budget and schedule

**02**

### Engineer & procure

Specifications, fair tenders, orders placed

**03**

### Build & qualify

Installation, IQ / OQ / PQ, certification

**04**

### Hand over

Target yield, trained team, documents

## RED STAYS RED

### Our owner's-side commitment

- Delays and overruns reported as they are, to you, your board and your lender
- Every stage closed by a gate review before the next begins
- At least three qualified bids for every major package
- BizTek never handles your project money; you contract and pay vendors directly

**Works with:** DPR · Approvals & liaison · Technology & vendor sourcing · CXO on Call (COO, Quality)

Timelines assume your inputs reach us on schedule — see the Client Project Execution Guide (response times, deemed acceptance, standby).